

CourseGraph - Effort Plan

Team Members: Ambar Irfan, Enesa Fazlioska, Julia Brandstätter

Stand: 28.01.2026

ID	Task / Feature	Category	Priority	Hours	Assigned	Status
Phase 1: Setup & Infrastructure (100%)						
1.1	Project Setup (Electron + React + Vite)	Setup	High	4	Ambar Irfan	Done ✓
1.2	Git Repository & GitHub Setup	Setup	High	2	Ambar Irfan	Done ✓
1.3	Development Environment Setup	Setup	High	3	Ambar Irfan	Done ✓
1.4	ReactFlow Integration	Setup	High	4	Ambar Irfan	Done ✓
Phase 2: Core Functionality (100%)						
2.1	Custom Node Components	Development	High	8	Ambar Irfan	Done ✓
2.2	Node Create/Edit/Delete (FR1)	Development	High	12	Ambar Irfan und Julia Brandstätter	Done ✓
2.3	Add Node Dialog with Type Selection	Development	High	6	Ambar Irfan	Done ✓
2.4	Connect Nodes (FR2)	Development	High	10	Ambar Irfan und Julia Brandstätter	Done ✓
2.5	Interactive Graph Navigation (FR3)	Development	High	8	Ambar Irfan	Done ✓
2.6	Edge Labels & Types	Development	Me...	6	Ambar Irfan	Done ✓
Phase 3: Visual Design (100%)						
3.1	Node Styling & Color Scheme	Design	High	4	Ambar Irfan	Done ✓
3.2	Node Badges (LEO/Assessment)	Design	Me...	3	Ambar Irfan	Done ✓
3.3	Toolbar & UI Components	Design	High	6	Ambar Irfan	Done ✓
3.4	MiniMap Styling	Design	Low	2	Ambar Irfan	Done ✓
3.5	Prototyp UI Implementation	Design	High	9	Julia und Enesa	Done ✓
3.6	Properties Panel Enhancement	Design	High	4	Julia und Enesa	Done ✓
Phase 4: Save/Load/Export (100%)						
4.1	Save Graph as JSON	Development	High	8	Enesa Fazlioska	Done ✓
4.3	Export as PNG	Development	Me...	11	Enesa Fazlioska	Done ✓
4.4	Export as Excel	Development	Me...	12	Enesa Fazlioska	Done ✓

4.5	Auto-Save Functionality	Development	Low	6	Ambar Irfan und Julia Brandstätter	Done ✓
Phase 5: Advanced Features (100%)						
5.1	Auto-Layout Algorithm	Development	Me...	10	Julia Brandstätter	Done ✓
5.2	Reset/New Project Dialog	Development	Me...	4	Julia Brandstätter	Done ✓
5.3	Undo/Redo Functionality	Development	Low	12	Enesa Fazlioska	Done ✓
5.4	Search & Filter Nodes	Development	Low	7	Julia Brandstätter	Done ✓
Phase 6: Fixing and adding Small changes and Functions (100%)						
6.1	Open/Close Column	Fixing	Me...	3	Ambar Irfan	Done ✓
6.2	Edit Connections	Fixing	High	2	Ambar Irfan	Done ✓
6.3	Add/Edit/Delete Tags	Fixing	Me...	3	Julia Brandstätter	Done ✓
6.4	Filter Tags	Fixing	Me...	10	Julia Brandstätter	Done ✓
6.5	Open/Close Triangles	Fixing	Low	4	Enesa Fazlioska	Done ✓
6.7	Save/Load Function	Fixing	Me...	2	Enesa Fazlioska	Done ✓
6.8	Add Explanation	Fixing	Low	1	Ambar Irfan	Done ✓
Phase 7: Testing & QA (100%)						
7.1	Unit Tests (Components)	Testing	High	10	Julia	Done ✓
7.2	Integration Tests	Testing	High	7	Julia	Done ✓
7.3	Usability Testing (NFR1)	Testing	High	6	Julia/Ambar	Done ✓
7.4	Performance Testing (NFR2)	Testing	Me...	4	Enesa	Done ✓
7.5	Accessibility Testing (NFR4)	Testing	Me...	4	Enesa	Done ✓
7.6	Bug Fixes & Polish	Development	High	12	Enesa / Ambar	Done ✓
Phase 8: Documentation (10%)						
8.1	User Documentation	Documentation	High	6	Ambar	Done ✓
8.2	Technical Documentation	Documentation	High	8	Ambar, Julia	Done ✓
8.3	Testing Documentation	Documentation	High	8	Julia und Enesa	Done ✓
8.4	<u>README.md</u>	Documentation	High	2	Ambar, Julia, Enesa	Done ✓
8.5	Build & Package App	Deployment	High	4	Ambar, Julia, Enesa	Done ✓
8.6	Final Presentation	Documentation	High	8	Ambar, Julia, Enesa	Done ✓

ZUSAMMENFASSUNG

Total Hours (All Phases):	265
Completed by Ambar:	99,67
Completed by Julia	87,17
Completed by Enesa	78,17
Progress:	100%